3Sep 2010
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar

Participants
FLL Team - Michael Goodman, John Molinari, Rich Blakeslee, Paul Meyer, Cerese
Albers Inglish, Jon Zawislak, Instrument and Forecast teams, Steve Cole, Ed Zipser,

Telecon
Tim Miller, Bud Meins, Bob Houze, Greg McFarquhar, Chris Ruf, Scott Braun,
Shannon Brown, Steve Durden, Kelly Scott, Ramesh Kakar, Robbie Hood



Global Hawk Report

Aircraft - green
o Plane departed at 9pm PT/ (Weds 04Z)
Landed 9:02 pm PT (Thursday 04Z7)
Historic first mission into a category 4 hurricane
Met up with DC8
Lightning diversion on first leg
Experienced 1.5G in eye wall (can tolerate about 3G force)
Begun the first of multiple passes over the storm
On station 10-12hrs

Future fliihts: file a radius to work for FAA coordination.

o Re-fly of Low Altitude test flight is tbd. Discussing combining high-
altitude and low-altitude drop in one test flight.

o Possible solenoid issues

o Need more resources to work on installation - at NCAR

o No flight tests before Wednesday 9/8/2010
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HAMSR - green.
LIP - green
HIWRAP - yellow
o Some noise in 2-channels in the Ka band
o HIWRAP able to get time to work on instrument on Monday

WB-57 Report

-red

o Did not fly Thursday 9/2/10

o May not be available for one week.

o Cockpit seal failure. Canopy seal pump failure

o Airplane headed at low altitude to Houston for repair 10 am takeoff
HIRAD - green

o Fly parallel to P3 today

o Coordinate with P3-NOAA43 to map vortex winds matched with

SFMR on the other plane. As many figure 4s as possible.

NAST-I still delayed

DC8 Report

Aircraft- green.
o No flight today
LASE - green.
LARGE - green.
APR2 - green.
DAWN - yellow. Recording good data yesterday in Earl but have not
produced winds (at least a week away). Have a component that they want to
switch out but not effect Wed or Thur flight.



repaired from Monday’s flight.
cannot fly for the duration of GRIP

Science
Friday - No flights

DC-8



